Contract: 82812 Authorization: 104

County: Kendall, Kane & DuPage

Section: (11&652)N-1;652(H,HB&VB)DM

Route: FAP 311 (US Rte 34) Ogden Ave

District: 1

Project:. HPD-ACHPD-NHF-1128(1)

Description: 3.38 KM OF VARIABLE WIDTH WIDENING, PAVEMENT
RECONSTRUCTION, REMOVAL OF 2 EXISTING BRIDGES, DRAINAGE
IMPROVEMENTS, CHANNELIZATION AT TWO INTERSECTIONS & TRAFFIC
SIGNAL MODERNIZATION ALONG U.S. ROUTE 34 FROM U.S. ROUTE 30 TO
MONTGOMERY RD. IN AURORA & OSWEGO.

Contractor: K-Five Construction Corporation

Awarded Contract Value: $13,449,653.38

Authorization Amount: $66,034.90

Description and Reason for Change: Plan Quantity Error (other than Bridge Plans)

Reason for Determination: This change is germane to the contract because provision
for this work is included in the original contract.





